Rev. 4-22-04
INCENTIVE FOR OPENING PROJECT TO TRAFFIC AHEAD OF SCHEDULE
The Standard Specifications are revised as follows:

SECTION 108, AFTER LINE 475, INSERT AS FOLLOWS:

(a) Blank.

(b) Blank.

(c) Blank.

(d) Blank.

(e) Blank.

() Incentive Date. The incentive date is , 19 . In
order to induce the Contractor to expedite the work as much as possible, an additional
lump sum payment of $ will be paid, as an incentive amount for each
calendar day that IS open to unrestricted traffic. A limit of

calendar days or $ total will be the maximum incentive.
If s not open to unrestricted traffic on or before the
incentive date, $ will be charged as liquidated damages, not as a

penalty but as damages sustained, for each calendar day after the incentive date until
is open to unrestricted traffic.

Open (o unrestricted traffic shall be as defined in 101.30.

An earlier incentive date will not be considered. The requirements of 108.07
will not apply.

The incentive date will not be adjusted for delays in award due to the
Contractor's efforts ftoward conformance with the requirements of the Special
Provisions for the Disadvantaged Business Enterprise Program/Instructions to Bidders,
delays caused by the Contractor in the issuance of the notice to proceed, or delays
caused due to adjustments in quantities except as defined below.

The incentive date will be adjusted due to delays caused by the Department in
issuance of the notice to proceed in accordance with 108.07, if such delays atfect the
controlling operation of the incentive/disincentive operations.

The incentive date will be adjusted if the work is materially changed in
accordance with 104.02.
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